Midnite Mine Project Report,
Newmont.

PROJECT. Midnite Mine Remediation REPORT NO:  2021-13

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 18 — 24, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 18 — 24, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: there were no injuries or incidents this week. Helicopter delivery and installation of the rockfall
attenuator system was successful and was executed to the plan.

COMMUNITY LIAISON

¢ Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 23 June 2021 at 10:00;

e Jacobs

e Army Corps of Engineers (USACE)

e Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec

Meeting Action Items:
e None

EPA Plan/Document Approvals:
e EPA approved the Pit 4 Overburden Upper Area Final Status Survey Work Plan on 24 June (with

required revisions)
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Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 18 June.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 18 — 24, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile, and the South Construction Support Zone
(CSZ). Newmont placed these materials in the Pit 4 Waste Containment Area (WCA).

Newmont extended the west Infiltration Collectors

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and
Associates for gradation analysis.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 18 June. Visible dust from the crushing operation conformed with project requirements.
Newmont continued monitoring water levels in the South Pond. Current data indicates the water level in
the leak detection system increased.

Hi-Tech Rockfall completed installing anchors for drapery mesh and attenuator systems on the west side
of the Pit 3. Hi-Tech Rockfall and Northwest Helicopters installed the posts and wire mesh netting for the
attenuator system on 21 and 24 Jun.

Stantec performed South Pond Embankment Stability inspection on 25 June. The embankment remains
stable, movement monitoring points remain within tolerance, and water level in the South Pond
Piezometer is below pumping level. Ground water level in the South Pond piezometer was monitored
daily and remains below action level.

Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system. Newmont performed hydrostatic
pressure test on the 3-inch HPDE GW-54 to South Pond pipeline. Results of the pressure test conformed
with the project Specifications.

Halme Construction continued to fuse HDPE pipe for the effluent pipeline.

Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New
Access Road. Halme Construction completed clearing and grubbing between West End Road and Blue
Creek Road where the pipeline alignment follows an overgrown jeep trail.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com;;lete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 33,740 188% 315,523 433,832 137% 57%
HSWRP 1,889 0 0% 23,246 2,828 12% 4%
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of )y
Production | Volume' | Planned | Production | Volume' Planned Comglete
(yd?) (yd?) (yd®) (yd®)

Pit 4

It 14,700 36,736 250% 97,720 273,980 280% 82%
Overburden
South CSZ 0 5,348 - 0 14,308 - 286%
Total 34,508 75,824 220% 436,489 724,948 166% 63%
Aggregate Production
Drain Gravel 8,500 8,314 98% 108,800 75,906 70% 25%
Liner Bedding 0 250 -- 8,610 6,807 79% 74%
Geomembrane
Bedding 8,500 8,200 96% 108,800 77,714 71% 20%
Total 17,000 16,764 99% 226,210 160,427 71% 23%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed the weekly SWPPP inspection on 24 June. No new BMPs or maintenance activities

identified.

o Newmont continued installing diversion channel along the east edge of the Pit 4 Overburden Pile.
¢ Halme Construction installed BMPs along the effluent pipeline alignment between West End Road and
Blue Creek Road and along Blue Creek Road.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e Approximately 15 gallons of Transmission, Drive Train Oil (TDTO) spilled from the left, middle axle wheel
of a haul truck when the wheel seal failed. The truck was shut down as soon as the leak was observed
and absorbent pads were placed to absorb the leakage. Impacted soils were disposed of in Pit 4.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
¢ Halme Construction 2 bulldozers.
¢ Halme Construction horizontal directional drilling (HDD) equipment.

The following equipment was demobilized from the Site during this reporting period.

e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.

e None.
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CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There
was no exceedance of the TSP action level (>260 ug/m?) during this time-period.

Table 2 - TSP Dust Monitoring Locations during reporting period June 18 — 24, 2021

Status
[Monitor ID Location Description Start Date c - e
- c [}] =}
=R I I T - I O K
c lololsSs|2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N|DIN
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | DIN D/N|D/N|D/N|D/IN
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N|D/N |D/N |D/N
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N|DIN
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-8 (stationary) | Northeast Rim of Pit 3 05/19/21 | O 0|0 |]0O0|O
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
Dewatering well pump test was conducted
on Friday (5/28/2021).
EPA Comments — Provide a summary
report of findings with a final plan for
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dewatering. If dewatering is necessary,
include a schedule for dewatering.

2021-02

Modifications to Pit 3 Underdrain and
Dewatering Sumps

6/8/2021

EPA - TBD

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out Pending NNC 2020-01 Close-
11/5/2020 Sign-offs out Pending

Grout Placement at Supplemental GCS
Completed on 5/12/2021.

Provide 28-day Compressive Strength Grout
Results - due on 6/9/2021.

Received Passing Compressive Strength
Results on 6/11/2021.

Completion of the
Supplemental GCS at
GCS-04

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

HC-2021-04 Fiber Optic Cable Materials — Connectors 5/26/2021 CQA - 6/18/2021
Effluent Pipeline EPA Response

Received 6/24/2021 —

Engineer’s Input Received 6/17/2021 No Concerns

2021-04 Earthen Berm Pipe Anchor 5/26/2021 CQA 6/4/2021

EPA - Disapproved

Stantec to Prepare Resubmittal Response 6/4/2021

HC-2021-05 Use of Low-Pressure Air Test Instead of 6/7/2021 CQA -TBD
Hydrostatic Test EPA - TBD
Effluent Pipeline
Engineer’s Response Received 6/17/2021

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

01300-04 Rockfall Mitigation Material Information for 5/4/2021 CQA Acceptance

Pit 3 5/27/2021
EPA - TBD

Waiting on Manufacturer’s Certification
Letters from Geobrugg and Williams
Form w/r/it MTRs

02970-06.1 Revised - Midnite Mine Permanent Seed Mix 6/7/2021 CQA - 6/15/2021
List EPA - TBD
Due to lack of availability — substitute
different varieties of the same species.

HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA - TBD
EPA returned with Comments — Discuss
with EPA

HC-02593-01.1 | Engineered Manhole Drawings 6/15/2021 CQA -TBD
Effluent Pipeline EPA - TBD
Stantec Requires: Stamped Structural
Calculations, Manufacturer’s Certs and
Traffic-Rated Concrete Pad Design.

HC-02200-01.1 | Gradation Samples for Top/Base Course 6/17/2021 CQA - 6/21/2021

Effluent Pipeline

EPA - TBD
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02970-07 Midnite Mine Temporary Erosion Seed Mix 6/22/2021 CQA - 6/23/2021
EPA Approval

EPA Comment: Respond as to the plan for Received 6/24/2021
establishing the seed during the dry season.

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA -TBD
Repairs EPA - TBD

HC-02594-01.1 | Calibration Certification for Halme 6/18/2021 CQA - 6/23/2021
Datalogger EPA - TBD
Effluent Pipeline

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None

Initial Phase Inspections
¢ Effluent Pipeline — Continued mobilized equipment inspections and clearing and grubbing limits

Follow-up Phase and Ongoing Inspections

e Effluent Pipeline — HDPE pipe trial welds/welding

e South Pond Liner — Leak investigation and repairs

e Hi-Tech Rockfall — Scaling, installing additional wire mesh curtain panels, proof tests on attenuator post
anchor bolts on west side of Pit 3.

e Checks on Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle
Overburden Pile and South CSZ materials placed - no restrictions on placement.

e Periodic observations on placement of construction debris/trash in the Pit 4 WCA.

o Pit 3 Dewatering Pipe - Welds for 10-inch DR11 HDPE Pipe

e Hydrostatic Test - GW-54 3-inch DR11 HDPE Pipe

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Fig'u're 1- Exca\)ating low activity/low reactivity material at the SWRP view looking North.
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Page 8 of 13



Midnite Mine Project Report,
Newmontu June 18 - 24, 2021

. o : ... !’ al7 Wi i .*a 3 -- o o 3 &
Figure 6 — Crushing and screening operations at the HSWRP.
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Figure 7 — Progress of visible Mine Waste removal from the CSZ.
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Figure 10 — Pit 3 rockfall protection attenuator posts installed
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Data Date: 25-Jun-21
Print Date: 25-Jun-21

Midnite Mine RAWP - Three Week Look Ahead

Activity 1D [Activity Name RD | % Start Finish Jun 20 Jun 27 Jul04 Jul 11
CengsE Fri | Sat | Sun [ Mon | Tue | Wed | Thr | Fi [ Sat | Sun | Mon [ Tue | Wed | Thr | Fii | Sat | Sun [ Mon | Tue | Wed | Thr [ Fi | Sat | Sun [ Mon | Tue | Wed | Thr
17. Excavation and placement of materials into Pit #4 71d 29-Mar-21 A| 05-Oct-21 ;
| 17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A)Pit 154 81% = 29-Mar-21 A 16-Jul-2]  po—s s o o o o o o o
17-1220  Excavate and Haul Pit 4 Overburden middle section 71d = 70% @ 12-May-21 A 05-Oct-21 % 77777777777777777777777777777777777777777777 e N

18-1040  Support South Pond Pumping Station construction Commision Sc

20. Haul and place Cover material over the Pit#4 WCA

20-1050  Haul Crushing and Screening Rejects Material to Pit#4
20-1060  Produce Geomembrane Bedding for Pit#4
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap

26-3070  Erosion Control BMP's & Site Controls

26-3090  Material Staging & Pipe Fusing

26-1270  Place erosion control Best Management Practices on New Stockp:
26-3080  Clearing & Grubbing

26-3100  HDD Pipe Segment - West End Road

26-3110  Begin at STA 14+63.53

26-3120  Install MH at STA 34+55

26-1290  Revegetate New Topsoil Stockpile

26-3130  Progress to STA 50+00

27. Produce drain rock and other materials necessary for the sub-waste linei

27-1000  Produce Drain Gravel for Pit 3

27-1030  Haul Drain Gravel, Stockpile (301k cy)

27-1060  Produce Liner Bedding for Pit 3

27-1070  Haul Liner bedding to Stockpile for Pit 3 (15,000 cy)

28. Initiate construct of the Pit#3 sump including initial construction of unde

28-1250 Install rock fall protection
28-1150  Route new temporary line from GW54 to South Pond
28-1240  Remove and store/dispose transformers and safe-off high voltage

18. Complete Repair of South Pond - 23-Apr-21 A | 12-Jul-21 | v

11d = 50% @ 23-Apr-21 A

126d - 29-Mar-21 A| 23-May-22

121d = 4% @ 29-Mar-21 A
121d = 20% @ 29-Mar-21 A
126d = 20%

10%  07-Jun-21 A

32d | 10%  07-Jun-21A

0d 5%  07-Jun-21 A

15d = 7%  18-Jun-21A

9d = 0% @ 28-Jun-21*
0d = 0% 28-Jun-21
7d 0 0% 28-Jun-21
Id = 0% 30-Jun-21
0% 07-Jul-21

- 29-Mar-21 A| 17-May-22

25% @ 29-Mar-21 A

25% @ 29-Mar-21 A
74% | 28-Apr-21 A

74% | 28-Apr-21 A

12d = 70%  03-May-21 A
25d = 50% @ 09-Jun-21 A
5d 0% 14-Jul-21

29-Mar-21 A 23-May-22

26. Construct the new WTP and Pipeline for discharge - 07-Jun-21A | 10-Aug-21

- 03-May-21 A| 30-Jul-21

12-Jul-21

© 16-May-22 -May-22 —
16-May-22 D=D%#: 77777777777777777777777777777777777777777777 e T S = N

02-Jul-21 ‘
10-Aug 2] —— S e oy
25-Jun-21 """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
1G-Tul2] | — o o oo o — e e
ool | e e e ———

777777777777777777777777777777777777777777777777777777777777777777777777777777 ’Item26
2 ===t i = — -—
w21 | =T
15-Jul-21 ‘

 17-May-22 -May-22

17-May-22

30-Jul-21
30-Jul-21

13-Jul-21

30-Jul-21
20-Jul-21
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